TITAN Meeting May 15th, 2007

13:30-14:30

Minutes by Alexei Bylinskii

Present: Don Dale, Thomas Brunner, Mel Good, Paul Delheij, Alain Lapierre, Vladimir Ryjkov, Ryan Ringle, Christian Champagne, Maxime Brodeur, Alexei Bylinskii, Cecilia Leung, Mathew Smith, Jens Dilling

Mathew Smith

· Has figured out what to do for emittance data analysis; will do some more runs this week and present results next week.

· Strange aspects in the emittance data. Potentially a problem with pulsing the RFQ (every 10th pulse abnormal emittance is seen).

· Gone to Tokyo in 3 weeks, back on July 2nd. Ryan will take over the RFQ during absence.

Ryan Ringle

· Currently working on assembling the vacuum components for the MPET beamline.

· Vacuum test: proposed plan is to get ready by the end of the week and rough out the system over the weekend; perform leak checks in parallel.

Vladimir Ryjkov

· Has finished modifying the MPET electrodes.

· Will finish wiring the electrodes by the end of the week.

· Need to transport optics frame (“tower”) to the proton hall for lowering into the vacuum chamber. Need clean environment and 3 people for transportation.

· Need to upgrade the most downstream pump in the MPET beamline (replacement pump to be bought).

Alexei Bylinskii

· Had a meeting with the RF group yesterday; discussion initiated.

· Main question is whether a single RF amplification and switching system can cover the whole frequency range desired (100 kHz – 70 MHz). Perhaps three separate systems for different bands will have to be designed.

· Hope to have a concept ready and approved by middle of next week

Maxime Brodeur

· Currently working on installing connectors for the injection and extraction optics on the MPET

Christian Champagne

· Has received the ceramic pieces

· Connections are installed

· Problem: MPET line in the way of alignment. Solution is to install targets in he EBIT beamline and use optical telescope for alignment. Need help from Mel Good for this alignment; he will be available within a week.

· Need to get more ion gauges.

Cecilia Leung

· Currently working on optimizing the detector configuration

· Narrowed down to two configurations

Alain Lapierre

· REA was sent to Remi on Friday

· Was supposed to receive Germanium detector in June, but got pushed to August (need to complain about this delay).

Thomas Brunner

· Will present first results in a week Friday

Mel Good

· Need more vacuum fittings (need to order)

ACTION ITEMS

· Change request for the Li source

· Need a commissioning plan for the MPET beamline

· Install the MCP in the MPET beamline

· Transport MPET optics frame to the proton hall and lower into the vacuum chamber

· Perform EBIT beamline alignment

