TITAN Meeting

Date: Tuesday May 29 2007 
Time: 13:00
Chairperson: Jens
RFQ:
	Mathew
	- Missing in action

	Ryan
	- pulled out RFQ, re-wired, increased coupling capacitors

- RF ~95% of driver capacity now (rather than 50%), but still switches  

   poorly, ions will still come out.

- After put back in, pump (500) failed. To be fixed here ~ $1200


MPET:

	Ryan
	- turbo controller, iron cables done now

- electron gun installed by end of next week?

	Mel
	- Vacuum commissioning

- Clara done by Wednesday, so Roughings done by Friday

	Vladmir


	- wiring cables (1/3 of all wires done)

- precision trap finish by tomorrow, rest of electrodes need 1 – 1 ½ day more

- Next week, penning trap wired on platform

- Right now, no cable tray ( better do cabling after trap in place) 

- Plan such that tray able to swing – can we do better than just cable ties?

	Alexei (RFdriver) 


	- short term plan: simplified system ready by August

- long term plan: only need additional amplifiers to expand system

- working with another person on RF, pick up that project after he leaves in   

   June

- Vladmir wants Alexei to calibrate 8 electronic channels (takes ~1 day)


EBIT: 

	Christian


	- last Tuesday, installed collector, small leak from copper casket being a bit  

   too wide. Fixed, re-installed. Now pressure at 10-6, going down slowly still.

- Tried align Quadruple Triplet w.r.t end of beamline => off

- 2 solutions: 1. fix quadruple triplet to align w/ housing

                      2. use crooked alignment, align quadruple’s center to EBIT                   

                          magnet.
- upon washing, realized wing filter is steel.
               - difficult for outgassing, worried about rusting. 

	Alain


	- install beam-line this week 

- fix alignment, then turn on EBIT

- install power supply this week.

- Next steps: tests with test ion source.

	Thomas


	- got code in C++

- in Geant: constructing the pips detector, got electrons flying thus far 

	Cecilia
	- ordered MCPs with phosphor screen
- hand sketched designs to be discussed with Cam


Note: Jens will be away in Japan next week, Paul will chair the meeting. 

